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Date:  February 19, 2010 

To:  Ms. Patricia Simmons‐Pierre (USEPA RPM) 

cc:  Ms. Frances M. Zizila (USEPA Site Attorney) 
  Mr. Glenn Savary (NJDEP Case Manager) 
  Mr. Ernie Schaub (LEC Project Manager) 
  Mr. Richard Hahn (LEC Assistant Secretary) 

From:  Nick Clevett (RMT Project Coordinator) 

Site ID:  NJD002168748   

Subject:  Dayco Corporation/L.E. Carpenter Superfund Site 
  Site Progress Report No. 4 

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral 
Administrative Order (UAO) dated August 6, 2009.  This progress report covers the period between 
January 15, 2010 and February 19, 2010.  The updated UAO/SOW Compliance Tracking Table and 
Master Project Schedule are attached. 

1. Actions taken to comply with the UAO during this period.  The following actions were 
completed: 

• Remedial Action, Pre Final Inspection (UAO Para. 46, SOW Section V.A.):  As outlined in the 
attached UAO/SOW Compliance Tracking Table (Item 18a), and based on the attached 
Project Schedule (project completion estimated by March 12, 2010), RMT is prepared to 
accompany USEPA on a pre‐final inspection of the MW19HS1 soil remediation project. 

• Pre‐Final and Final Inspections, Soil Remedial Action Report, Notice of Construction 
Completion (Ref. SOW Section V.A):  As outlined on the attached UAO/SOW Compliance 
Tracking Table (Item 19a), and as shown by the attached post excavation soil sample result 
table, all soil above applicable NJ soil remediation standards has been excavated from the 
MW19HS1 project area as defined by the RA Work Plan Addendum.  More comprehensive 
documentation regarding attainment of Performance Standards will be provided in the RA 
Report Addendum for the MW19HS1 Soil Remediation proposed for submittal to USEPA for 
review within 45‐days following USEPA’s determination that the MW19HS1 soil remedy is 
complete (Ref. SOW Section V.E.). 

• Received USEPA/NJDEP comments on the RA Work Plan Addendum on December 21, 2009.  
RMT responded via email to regulatory comments regarding the MW‐30 area on February 1, 
2010.  USEPA confirmed receipt of the comment response in their email dated February 3, 
2010.  Conversation with USEPA on February 18, 2010 suggested approval of the February 1, 
2010 response to comment document was imminent.   
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• Completed a draft NJDEP Division of Land Use Regulation (DLUR) Flood Hazard Area 
(FHA) permit application for installation of “structures” in the site defined FHA to facilitate 
the bioremediation pilot test near the MW‐30 well cluster.  This application will be submitted 
to NJDEP DLUR following USEPA approval of the revised MW‐30 scope of work outlined in 
the February 1, 2010 response to comment letter. 

• Performed the MW19HS1 Soil Remediation including 1) site set up, security, health & safety, 
equipment and material lay down and logistics etc, 2) erosion control installation, inspection 
and maintenance, 3) Bldg 9 slab and foundation wall removal, 4) Bldg 9 sub slab fill material 
removal, 5) soil excavation and confirmatory sampling, 6) stockpile management, and 7) 
initial backfilling. 

• Maintained communication with the USEPA oversight contact(s) for the MW19HS1 Soil 
Remediation (Michael Mercado & Steven Wall).  USEPA on site February 1st and 4th to split 
post excavation soil samples. 

• Submitted the 4Q 2009 Monitoring Report on February 8, 2010. 

• Initiated the 1Q 2010 site monitoring event on February 12, 2010. 

2. Results of sampling, tests and all other data received and not previously submitted to EPA. 

• All MW19HS1 post excavation soil sample results from sampling activities conducted on 
February 1st, 4th, and 8th are presented in the attached Table.  All results are below applicable 
NJ soil standards. 

• Asbestos containing pipe analytical laboratory report attached (35% ACM) and process 
waste (Ref. Bullet 4).  ACM and process waste discovered beneath Bldg 9 slab (Photographs 
attached). 

3. All work planned for the next 12 months is as follows: 

• Complete the MW19HS1 soil remediation (i.e., backfilling, waste management, surveying, 
and final grade), and document the action in an RA Report Addendum. 

• Submit the FHA permit and fees from NJDEP DLUR for installation of “structures” in the 
site defined FHA. 

• Complete the MW‐30 area remedial investigation (RI) and document the investigation in a 
RD Report Addendum No. 3. 

• Complete the MW‐30 bioremediation pilot study. 

• Revise and submit a final RA Work Plan Addendum. 

• Revise and resubmit the QAPP. 

• Prepare and submit a Community Involvement Plan (CIP). 

• Prepare and submit progress reports. 
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• Perform the 2010 quarterly monitoring and reporting events. 

4. Problems encountered and any anticipated problems or delays and solutions to address actual or 
anticipated delays. 

• Soil Excavation Oversight for MW19HS1 area was estimated to take 23 field days.  Field 
activities began on January 11, 2010; however, certain events caused this effort to extend to 
an estimated 50 days (through March 20, 2010).  Delay in the field while implementing the 
MW19HS1 soil remediation resulted from the following: 

1. Delayed issuance of the Soil Erosion and Sediment Control Plan certification from 
Morris County Soil Conservation District. 

2. Concrete and rebar removal, on‐site crushing and subslab fill material excavation. 

3. Weather‐related delays.  

4. Management of asbestos containing pipe, process waste, and higher than anticipated 
groundwater levels. 

5. Onsite waste management (i.e., stockpile maintenance, characterization sampling and 
analyses, data evaluation, and waste approvals). 

6. Delays in the delivery of clean fill due to inclement winter weather. 
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ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE OVERALL ACTION ITEMS - UAO  Section Heading (associated paragraph reference)  (3)(4) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED

COMPLETED BY COMPLETED WHEN

1 -- 08/06/09 Effective Date of the USEPA UAO and SOW USEPA ���� USEPA/LEC/RMT 08/06/09

2 7 days  08/13/09
Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project 
Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order.

LEC ���� LEC 08/13/09

3
5 days - or on day services 
retained, whichever date 

occurs later
TBD

Parties Bound (paragraph 36):  Respondent shall provide a copy of Order to each contractor, subcontractor, 
laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the Order, 
or on the date services are retained, whichever date occurs later.

RMT and LEC ���� RMT and LEC Real Time (5)

4
5 days - following receipt of 

approved errata sheet or 
amended UAO (1)

09/14/09
Parties Bound (paragraph 37):  With respect to real property Respondent owns within the site, record a copy of the 
Order in the appropriate governmental office where land ownership and transfer records are filed or recorded.  Ensure 
the recording of the Order is indexed to the title of Respondent's real property at the Site.

LEC ���� LEC 09/28/09

5 7 days (2) 08/13/09 Work to be Performed (paragraph 40):  Identify a Supervising Contractor and submit a copy of their Quality 
Management Plan (QMP).

RMT ���� RMT 08/10/09

6 7 days (2) 08/13/09 Work to be Performed (paragraph 41):  Identify a Project Coordinator. RMT ���� RMT 08/10/09

7
5 days - following completion 

of Action Item #4 above
09/19/09 Parties Bound (paragraph 37):  Send notice to EPA after making recording and indexing stated in action item #4 above LEC ���� RMT (7) 12/11/09

8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61):  1st Monthly Progress Report Draft to LEC RMT ���� RMT 8th of each month

9 30 days 09/05/09
Assurance of Ability to Complete Work (paragraph 81):  Demonstrate ability to complete the Work required by this 
Order and to pay all claims that arise from the performance of the Work (Financial Assurity).  EPA added as a 
beneficiary on Letter of Credit.

LEC ���� LEC Nov-2009

10 30 days 09/05/09 SOW - IV. Remedial Action (letter B):  Submit an addendum to the NJDEP approved "Remedial Action Work Plan for 
Source Reduction", RMT, Inc., 2004.

RMT ���� RMT 09/03/09

11 By the 10th of every month 09/10/09
Progress Reports (paragraph 61):  Provide monthly progress reports with actions and activities undertaken pursuant 
to this Order.  Must be submitted on or before the 10th day of each month.  Monthly Progress Report Final to EPA [pdf 
electronic is acceptable].  1st Progress Report submitted 09/09/09

RMT ���� RMT 10th of each month

12 60 days 10/05/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than 
those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its 
contractors, and Respondent and Respondent's authorized representatives and contractors (6)

LEC ���� LEC 2005

13 90 days 11/04/09

Record Preservation (paragraph 78):  Respondent shall submit a written certification to EPA's RPM and Site Attorney 
that it has not altered, mutilated, discarded, destroyed or otherwise disposed of any records, documents, or other LEC ���� LEC 11/27/0913 90 days 11/04/09 that it has not altered, mutilated, discarded, destroyed or otherwise disposed of any records, documents, or other 
information relating to its potential liability with regard to the site since notification of potential liability by the United 
States or the State or the filing of suit against it regarding the Site.

LEC ���� LEC 11/27/09

14 45 days 10/22/09 SOW:  EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA ���� USEPA 12/30/09

15
15 days following EPA 
approval in item #14

01/14/10

SOW - IV. Remedial Action (letter A):  Respondent shall notify EPA in writing the name & qualifications of the 
construction contractor(s) proposed to perform the Work and submit a copy of their QMP.  If EPA disapproves the 
selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of 
receipt of EPA's disapproval.  Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required to 
submit QMPs.

LEC and RMT ���� RMT 01/12/10

16
7 days prior to commencing 

work
01/04/10

Assurance of Ability to Complete Work (paragraph 82):  Submit to EPA certification that Respondent or its contractors 
and subcontractors have adequate insurance coverage or have indemnification for liabilities for injuries or damages 
to persons or property which may result from the activities to be conducted by or on behalf of Respondent pursuant 
to this Order.

LEC and RMT ���� RMT 01/12/10

17
As outlined in the 2004 RAWP 

Addendum Schedule
01/11/10

SOW - IV. Remedial Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the 
associated project schedule. 

RMT ���� RMT 01/11/10

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE

SOIL REMEDIAL ACTION ITEMS (MW19HS1)
RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED

COMPLETED BY COMPLETED WHEN

18a
14 days prior to soil remedy 

completion
02/23/10

Remedial Action (UAO Paragraph 46) & SOW Section V.A.):  Respondent and contractor(s) will be available to 
accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the SOW

LEC and RMT ���� RMT 2/15/2010 (8)

19a 7 days prior to item #18a 02/16/10
Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (Ref. SOW Section 
V.A):  Respondent shall provide documentation that the Performance Standards related to the soil remedy have been 
met or will be met at the completion of construction.

LEC and RMT ���� RMT 2/15/2010 (8)

20a
14 days after completion of the 

construction of corrective 
measures 

TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter A):  If 
EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to accompany EPA 
or their rep. on an inspection following completion of the construction of the corrective measures.

LEC and RMT

21a
Within 21 days of completion of 

all work
TBD

Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C of 
the SOW

LEC and RMT

1 C:\Documents and Settings\CLEVETTN\My Documents\LEC UAO Checklist Final.xls   2/15/2010



DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

22a
14 days of completion of field 
inspection/corrective action 

implementation 
TBD

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):  Submit 
inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation

LEC and RMT

23a 45 days TBD
Remedial Action  (paragraph 48):  After receipt of EPA's determination that soil remedy is complete Respondent shall submit a 
draft RA report that meets requirements set forth in Section V.E of the SOW

LEC and RMT

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE

SOIL REMEDIAL ACTION ITEMS (MW-30)
RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED

COMPLETED BY COMPLETED WHEN

18b
14 days prior to soil remedy 

completion
TBD

Remedial Action (paragraph 46):  Respondent and contractor(s) will be available to accompany EPA personnel and/or 
representative on a pre-final inspection in accordance with Section VI of the SOW

LEC and RMT

19b 7 days prior to item #18 TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A): 
Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will be 
met at the completion of construction.

LEC and RMT

20b
14 days after completion of the 

construction of corrective 
measures 

TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter A):  If 
EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to accompany EPA 
or their rep. on an inspection following completion of the construction of the corrective measures.

LEC and RMT

20b
Within 21 days of completion of 

all work
TBD

Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C of 
the SOW

LEC and RMT

22b
14 days of completion of field 
inspection/corrective action 

implementation 
TBD

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):  Submit 
inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation

LEC and RMT

23b 45 days TBD
Remedial Action  (paragraph 48):  After receipt of EPA's determination that soil remedy is complete Respondent shall submit a 
draft RA report that meets requirements set forth in Section V.E of the SOW

LEC and RMT

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE

GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE)
RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED

COMPLETED BY COMPLETED WHEN

24
21 days of receipt of sample 

results from final sampling event
TBD

SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B):  Submit to EPA a Site-Wide Groundwater 
Monitored Natural Attenuation Report summarizing the results of the effort and its findings.

RMT

25
10 days following EPA's request 

to prepare a FFS
TBD

SOW - VII. Focused Feasibility Study:  If EPA determines from item #24 that MNA is a viable alternative to address 
contaminated groundwater at the site, EPA will request the preparation of a FFS.  Respondent will submit a schedule for the 
preparation of the FFS to EPA within 10 days of this request.  

RMT

26 60 days TBD SOW - VII. Focused Feasibility Study (letter C):  Submit a draft FFS report to EPA following submittal of item #25. RMT
SOW - VII. Focused Feasibility Study (letter C):  Meet with EPA to summarize and discuss findings of the draft FFS Report and 

27 30 days after item #26 TBD
SOW - VII. Focused Feasibility Study (letter C):  Meet with EPA to summarize and discuss findings of the draft FFS Report and 
EPA's preliminary comments and concerns.

LEC and RMT

28
30 days after receiving EPA's 

written comments
TBD SOW - VII. Focused Feasibility Study (letter C):  Amend and submit a revised FFS Report. RMT

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE

CONTINGENT ACTION ITEMS (SITE WIDE)
RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED

COMPLETED BY COMPLETED WHEN

29
30 days from receipt of notice 

from EPA
TBD

Failure to Attain Performance Standards (paragraph 51):  If EPA determines that additional response activities are necessary to 
meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan for the additional 
response activities.

RMT

30
30 days from receipt of notice 

from EPA
TBD

Additional Response Actions (paragraph 54):  If EPA determines that additional response activities are necessary to protect 
human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and 
approval.

RMT

31
7 days after receipt of EPA's 

request (item #30)
TBD

Additional Response Actions (paragraph 54):  If EPA determines that additional response activities are necessary to protect 
human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and 
approval.

RMT

32
21 days from receipt of 

disapproval notice/request for 
modification

TBD
EPA Review of Submissions (paragraph 59):  Respondent shall correct the deficiencies and resubmit the report, plan, or other 
item for approval.

RMT

33
5 days prior to new Project 

Coordinator
TBD

Remedial Project Manager (paragraph 71):  Provide written notice to EPA of the name and qualifications of the new 
Respondent Project Coordinator.  Selection is subject to EPA approval. 

LEC and RMT

34 48 hours TBD
Delay In Performance (paragraph 80):  Notify EPA's RPM by telephone of anticipated delay in performing any requirement of 
this Order.

LEC and RMT

35
5 business days following item 

#34
TBD

Delay In Performance (paragraph 80):  Provide written notification describing the nature and justification of the delay (described 
in item #34) in addition to the measure planned and taken to minimize the delay.

LEC and RMT

36 60 days prior to transfer TBD
Parties Bound (paragraph 38):  Submit a true and correct copy of transfer document(s) to EPA identifying the transferee by 
name, principal business address and effective date of transfer.

LEC

37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63):  Notify EPA in advance of any sample collection activity. RMT

38 10 years 08/04/19
Record Preservation (paragraph 77): Respondent shall preserve and retain all records and documents in its or any of their 
contractors possession/control that relate in any manner to the Site.

LEC and RMT

2 C:\Documents and Settings\CLEVETTN\My Documents\LEC UAO Checklist Final.xls   2/15/2010
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39
90 days prior to record or 

document destruction following 
item #38

TBD
Record Preservation (paragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the US 
prior to the destruction of any such records/documents.

LEC

40
Prior to off-site shipments of 

hazardous substances
--

Remedial Action (paragraph 45):  Provide written notification to appropriate state environmental official in receiving state and to 
EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments from the Site 
to the State will not exceed 10 cubic yards.

LEC and RMT

Notes
1)  LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009.  Emailed pdf copies of Amended UAO received 9/8/09.
2)  Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead.
3)  All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW".
4)  Rows shown in Bold are items that have been completed.
5)  This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW).
      Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email.  COIs and SOQs were requested (Ref. Item 15).
6)  Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation.
7)  EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.
8)  Action item completed as part of Progress Report No. 4 dated Feb 15, 2010.  Based on a project completion date of March 12, 2010.

3 C:\Documents and Settings\CLEVETTN\My Documents\LEC UAO Checklist Final.xls   2/15/2010



ID Task Name Duration Start Finish

1 SOURCE REDUCTION (Site Soils) 890 days Fri 4/16/04 Fri 9/14/07

12 USEPA ESD (Site Soils) 76 days Tue 7/10/07 Wed 10/24/07

15 POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION 726 days Fri 7/1/05 Sat 4/12/08

111 QUARTERLY MONITORING AND REPORTING (Groundwater & Surface Water) 1161 days Mon 2/27/06 Fri 8/6/10

112 2006 Monitoring and Reporting 242 days Mon 2/27/06 Tue 1/30/07

121 2007 Monitoring and Reporting 267 days Tue 1/23/07 Wed 1/30/08

131 2008 Monitoring and Reporting 250 days Mon 2/18/08 Fri 1/30/09

140 2009 Monitoring and Reporting 276 days Mon 1/12/09 Fri 1/29/10

149 2010 Monitoring and Reporting 127 days Thu 2/11/10 Fri 8/6/10

150 Conduct 1Q10 Monitoring Event 5 days Thu 2/11/10 Wed 2/17/10

151 Prepare and Submit 1Q10 Remedial Action Progress Report 52 days Thu 2/18/10 Fri 4/30/10

152 Conduct 2Q10 Monitoring Event 5 days Mon 4/12/10 Fri 4/16/10

153 Prepare and Submit 2Q10 Remedial Action Progress Report 80 days Mon 4/19/10 Fri 8/6/10

154 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 1441 days Fri 6/24/05 Thu 12/30/10

155 2005 Wetland Area Post Source Reduction Mitigation & Reporting 128 days Fri 6/24/05 Tue 12/20/05

159 2006 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 225 days Tue 5/30/06 Mon 4/9/07

165 2007 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 158 days Tue 5/15/07 Thu 12/20/07

170 2008 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 167 days Mon 5/12/08 Tue 12/30/08

174 2009 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 153 days Thu 5/28/09 Fri 12/25/09

178 2010 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 169 days Mon 5/10/10 Thu 12/30/10

179 Spring 2010 Monitoring & Invasive Species Control Event 1 day Mon 5/10/10 Mon 5/10/10

180 Fall 2010 Monitoring and Invasive Species Control Event 1 day Mon 9/13/10 Mon 9/13/10

181 2010 Annual Wetland Monitoring Report Preparation and Submittal 78 days Tue 9/14/10 Thu 12/30/10

182 REMEDIAL INVESTIGATIONS (RI) 899 days Mon 2/27/06 Thu 8/6/09

198 USEPA UAO & SOW 339 days Fri 4/18/08 Thu 8/6/09

209 RA WORK PLAN ADDENDUM 146 days Thu 8/6/09 Wed 2/24/10

210 RA Work Plan Addendum Preparation 28.38 edays Thu 8/6/09 Thu 9/3/09

211 USEPA & NJDEP Review and Comment on the RA Work Plan Addendum 108 edays Fri 9/4/09 Mon 12/21/09

212 Response to USEPA & NJDEP RA Work Plan Addendum Comments on
MW19HS1 Soil Remediation

6 days Tue 12/22/09 Tue 12/29/09

213 USEPA Approval of MW19HS1 Soil Remediation (RA Work Plan Addendum and
Response to Comments)

0 days Wed 12/30/09 Wed 12/30/09

214 Response to USEPA & NJDEP Comments on the MW-30 Investigation 21 days Mon 1/4/10 Mon 2/1/10

215 USEPA Approval of the MW-30 Investigation (RA Work Plan Addendum and
Response to Comments)

16 days Tue 2/2/10 Wed 2/24/10

216 RA WORK PLAN ADDENDUM IMPLEMENTATION - SOIL REMEDIATION 431 days Mon 11/17/08 Sun 7/11/10

217 MW-30 AOC 135 days Mon 1/4/10 Sun 7/11/10

218 Remedial Investigation (RI) & Pilot Test 135 days Mon 1/4/10 Sun 7/11/10

219 Preconstruction Permitting 125 days Mon 1/4/10 Sat 6/26/10

220 Prepare and submit NJDEP DLUR FHA Permit Application 45 days Mon 1/4/10 Fri 3/5/10

221 NJDEP DLUR FHA Permit Review & Approval (20 day completeness
review & 90 day technical review)

110 edays Mon 3/8/10 Sat 6/26/10

222 RI (Soil, Groundwater & Sediment Investigation) 14 edays Mon 3/29/10 Mon 4/12/10

223 Bioremediation Pilot Study 90 edays Mon 4/12/10 Sun 7/11/10

224 MW19HS1 AOC 351 days Mon 11/17/08 Sat 3/20/10

225 Bldg 9 Demolition 289 days Mon 11/17/08 Thu 12/24/09

229 Preconstruction Permitting 53 days Mon 11/2/09 Thu 1/14/10

230 SESCP Preparation 34 days Mon 11/2/09 Thu 12/17/09

231 MCSCD SESCP review and comment 16 edays Mon 12/21/09 Wed 1/6/10

232 Response to MCSCD SESCP Comments 2 days Wed 1/6/10 Thu 1/7/10

233 MCSCD SESCP Certification and Permit Issuance 0 days Thu 1/14/10 Thu 1/14/10

234 NJDEP RFA for Construction Stormwater Runoff preparation 3 days Mon 11/9/09 Wed 11/11/09

235 NJDEP RFA Electronic Submittal and Approval 0 edays Thu 1/14/10 Thu 1/14/10

236 MW19HS1 Soil Remediation 50 days Mon 1/11/10 Sat 3/20/10

237 Phase I 38 days Mon 1/11/10 Wed 3/3/10

238 Mobilization 0 days Mon 1/11/10 Mon 1/11/10

239 General Site Preparations, Logistics, Security, H&S, Equipment
Setup

5 days Mon 1/11/10 Fri 1/15/10

240 Install silt fence in main excavation area & initial clearing  & grubbing
around Bldg 9

2 days Thu 1/14/10 Fri 1/15/10

241 Bldg 9 concrete slab breaking, slab and wall removal 5 days Mon 1/18/10 Fri 1/22/10

242 Remove ACM piping in Bldg 9 sub slab fill 2 days Thu 1/21/10 Fri 1/22/10

243 Sample, remove and stockpile Bldg 9 sub slab fill 3 edays Wed 1/20/10 Sat 1/23/10

244 Install silt fence in main stockpile area, clear and grub, install vehicle
tracking pads (main excavation and stockpile area)

4 days Tue 1/19/10 Fri 1/22/10

245 Soil Excavation 11 days Tue 1/26/10 Tue 2/9/10

246 Backfill & Subgrade 8 days Mon 2/8/10 Fri 2/26/10

247 On-Site Stockpile Mgmt, Characterization Sampling, TSDF Approvals 25 days Thu 1/28/10 Wed 3/3/10

248 Phase II 10 days Mon 3/8/10 Sat 3/20/10

249 Waste Load Out (Soil, Subslab Fill & Process Waste only) 7 days Mon 3/8/10 Tue 3/16/10

250 Final Grade and Hydroseed 4 edays Tue 3/16/10 Sat 3/20/10

12/30/09

1/14/10

1/14/10

1/11/10

11/1 11/8 11/15 11/22 11/29 12/6 12/13 12/20 12/27 1/3 1/10 1/17 1/24 1/31 2/7 2/14 2/21 2/28 3/7 3/14 3/21 3/28 4/4 4/11 4/18 4/25 5/2 5/9 5/16 5/23 5/30 6/6 6/13 6/20 6/27 7/4 7/11 7/18 7/25 8/1 8/8 8/15 8/22 8/29 9/5 9/12 9/19 9/26 10/3 10/10 10/17 10/24
November December January February March April May June July August September October

Qtr 1, 2010 Qtr 2, 2010 Qtr 3, 2010 Qtr 4, 2010

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline
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246 Backfill & Subgrade
Task split due to Tilcon (Borrow Source) delays trucking fill from quarry due to winter weather
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DAYCO CORPORATION/L.E. CARPENTER SUPERFUND SITE
MW19HS1 Post Excavation Confirmatory Soil Samples

SAMPLE ID SS-19HS1-20S10W SS-19HS1-30S10W SS-19HS1-20S27W SS-19HS1-30S27W SS-19HS1-20S45W

LAB ID T10B014-01 T10B014-02 T10B014-03 T10B014-04 T10B014-05

SAMPLE DATE 2/1/2010 2/1/2010 2/1/2010 2/1/2010 2/1/2010

DETECTION LIMIT

Bis(2-ethylhexyl)phthalate mg/kg dry 35 140 790 0.33 <0.33 <0.33 <0.33 0.44 18

Benzene mg/kg dry 2 5 0.005 0.0052 <0.0052 <0.0047 <0.0048 <0.0043 <0.0023

Toluene mg/kg dry 6,300 91,000 4 0.0052 0.034 0.018 0.024 0.014 0.028

Ethylbenzene mg/kg dry 7,800 110,000 8 0.0052 <0.0052 <0.0047 <0.0048 <0.0043 <0.0023

m,p-Xylene mg/kg dry NA NA NA 0.010 <0.010 <0.0094 <0.0097 <0.0086 0.0072

o-Xylene mg/kg dry NA NA NA 0.0052 <0.0052 <0.0047 <0.0048 <0.0043 <0.0023

Xylenes, total mg/kg dry 12,000 170,000 12 0.016 <0.016 <0.014 <0.015 <0.013 0.0095

% Solids % by Wt. - - - - - - 0.10 69 87 77 88 85

NOTES

NA = Standard Not Available

RDCSRS:  Residential Direct Contact Soil Remediation Standard

NRDCSRS:  Nonresidential Direct Contact Soil Remediation Standard

(1) Criteria taken from the NJDEP guidance document "Development of Site Specific Impact to Groundwater Soil Remediation Standards 
Using the Soil Water Partition Equation" dated December 2008.

PARAMETER
IMPACT TO GW 

SOIL SCREENING 
LEVEL(1)

NRDCSRSRDCSRSUNITS
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DAYCO CORPORATION/L.E. CARPENTER SUPERFUND SITE
MW19HS1 Post Excavation Confirmatory Soil Samples

SAMPLE ID

LAB ID

SAMPLE DATE

DETECTION LIMIT

Bis(2-ethylhexyl)phthalate mg/kg dry 35 140 790 0.33

Benzene mg/kg dry 2 5 0.005 0.0052

Toluene mg/kg dry 6,300 91,000 4 0.0052

Ethylbenzene mg/kg dry 7,800 110,000 8 0.0052

m,p-Xylene mg/kg dry NA NA NA 0.010

o-Xylene mg/kg dry NA NA NA 0.0052

Xylenes, total mg/kg dry 12,000 170,000 12 0.016

% Solids % by Wt. - - - - - - 0.10

NOTES

NA = Standard Not Available

RDCSRS:  Residential Direct Contact Soil Remediation Standard

NRDCSRS:  Nonresidential Direct Contact Soil Remediation Standard

(1) Criteria taken from the NJDEP guidance document "Development of Site Specific Impact to Groundwater Soil Remediation Standards 
Using the Soil Water Partition Equation" dated December 2008.

PARAMETER
IMPACT TO GW 

SOIL SCREENING 
LEVEL(1)

NRDCSRSRDCSRSUNITS

SS-19HS1-30S45W SS-19HSI-10S70W SS-19HSI-9S 65W SS-19HSI-10N 68W SS-19HSI-10N 60W

T10B014-06 T10B066-01 T10B066-02 T10B066-03 T10B066-04

2/1/2010 2/4/2010 2/4/2010 2/4/2010 2/4/2010

11 1.2 1.3 <0.33 1.9

<0.0022 <0.0050 <0.0050 <0.0050 <0.0050

0.0048 <0.0050 0.032 <0.0050 <0.0050

<0.0022 <0.0050 <0.0050 <0.0050 <0.0050

<0.0043 <0.010 0.016 <0.010 <0.010

<0.0022 <0.0050 0.0053 <0.0050 <0.0050

<0.0065 <0.015 0.021 <0.015 <0.015

89 94 91 93 88
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DAYCO CORPORATION/L.E. CARPENTER SUPERFUND SITE
MW19HS1 Post Excavation Confirmatory Soil Samples

SAMPLE ID

LAB ID

SAMPLE DATE

DETECTION LIMIT

Bis(2-ethylhexyl)phthalate mg/kg dry 35 140 790 0.33

Benzene mg/kg dry 2 5 0.005 0.0052

Toluene mg/kg dry 6,300 91,000 4 0.0052

Ethylbenzene mg/kg dry 7,800 110,000 8 0.0052

m,p-Xylene mg/kg dry NA NA NA 0.010

o-Xylene mg/kg dry NA NA NA 0.0052

Xylenes, total mg/kg dry 12,000 170,000 12 0.016

% Solids % by Wt. - - - - - - 0.10

NOTES

NA = Standard Not Available

RDCSRS:  Residential Direct Contact Soil Remediation Standard

NRDCSRS:  Nonresidential Direct Contact Soil Remediation Standard

(1) Criteria taken from the NJDEP guidance document "Development of Site Specific Impact to Groundwater Soil Remediation Standards 
Using the Soil Water Partition Equation" dated December 2008.

PARAMETER
IMPACT TO GW 

SOIL SCREENING 
LEVEL(1)

NRDCSRSRDCSRSUNITS

SS-19HSI-30N 51W SS-19HSI-25N 48W SS-19HSI-40N 30W SS-19HSI-35N 30W SS-19HSI-38N 10W

T10B066-05 T10B066-06 T10B066-07 T10B066-08 T10B066-09

2/4/2010 2/4/2010 2/4/2010 2/4/2010 2/4/2010

<0.33 <0.33 3.9 20 12

<0.0050 <0.0050 <0.0050 <0.0050 <0.0050

<0.0050 <0.0050 0.0084 <0.0050 0.050

<0.0050 <0.0050 <0.0050 <0.0050 <0.0050

<0.010 <0.010 <0.010 <0.010 <0.010

<0.0050 <0.0050 <0.0050 <0.0050 <0.0050

<0.015 <0.015 <0.015 <0.015 <0.015

80 88 92 82 86
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DAYCO CORPORATION/L.E. CARPENTER SUPERFUND SITE
MW19HS1 Post Excavation Confirmatory Soil Samples

SAMPLE ID

LAB ID

SAMPLE DATE

DETECTION LIMIT

Bis(2-ethylhexyl)phthalate mg/kg dry 35 140 790 0.33

Benzene mg/kg dry 2 5 0.005 0.0052

Toluene mg/kg dry 6,300 91,000 4 0.0052

Ethylbenzene mg/kg dry 7,800 110,000 8 0.0052

m,p-Xylene mg/kg dry NA NA NA 0.010

o-Xylene mg/kg dry NA NA NA 0.0052

Xylenes, total mg/kg dry 12,000 170,000 12 0.016

% Solids % by Wt. - - - - - - 0.10

NOTES

NA = Standard Not Available

RDCSRS:  Residential Direct Contact Soil Remediation Standard

NRDCSRS:  Nonresidential Direct Contact Soil Remediation Standard

(1) Criteria taken from the NJDEP guidance document "Development of Site Specific Impact to Groundwater Soil Remediation Standards 
Using the Soil Water Partition Equation" dated December 2008.

PARAMETER
IMPACT TO GW 

SOIL SCREENING 
LEVEL(1)

NRDCSRSRDCSRSUNITS

SS-19HSI-30N 10W SS-19HSI-DUP-01 SS-19HS1-22S 5E SS-19HS1-9S 5E SS-19HS1-8N 3E

T10B066-10 T10B066-11 T10B091-01 T10B091-02 T10B091-03

2/4/2010 2/4/2010 2/8/2010 2/8/2010 2/8/2010

<0.33 1.7 <0.52 6.3 1.5

<0.0050 <0.0050 <0.0059 <0.0050 <0.0050

<0.0050 <0.0050 <0.0059 0.0085 <0.0050

<0.0050 <0.0050 <0.0059 0.0052 <0.0050

<0.010 <0.010 <0.012 0.011 <0.010

<0.0050 <0.0050 <0.0059 0.0087 <0.0050

<0.015 <0.015 <0.018 0.019 <0.015

81 90 80 81 87
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DAYCO CORPORATION/L.E. CARPENTER SUPERFUND SITE
MW19HS1 Post Excavation Confirmatory Soil Samples

SAMPLE ID

LAB ID

SAMPLE DATE

DETECTION LIMIT

Bis(2-ethylhexyl)phthalate mg/kg dry 35 140 790 0.33

Benzene mg/kg dry 2 5 0.005 0.0052

Toluene mg/kg dry 6,300 91,000 4 0.0052

Ethylbenzene mg/kg dry 7,800 110,000 8 0.0052

m,p-Xylene mg/kg dry NA NA NA 0.010

o-Xylene mg/kg dry NA NA NA 0.0052

Xylenes, total mg/kg dry 12,000 170,000 12 0.016

% Solids % by Wt. - - - - - - 0.10

NOTES

NA = Standard Not Available

RDCSRS:  Residential Direct Contact Soil Remediation Standard

NRDCSRS:  Nonresidential Direct Contact Soil Remediation Standard

(1) Criteria taken from the NJDEP guidance document "Development of Site Specific Impact to Groundwater Soil Remediation Standards 
Using the Soil Water Partition Equation" dated December 2008.

PARAMETER
IMPACT TO GW 

SOIL SCREENING 
LEVEL(1)

NRDCSRSRDCSRSUNITS

SS-19HS1-9N 10E SS-19HS1-21N 0E SS-19HS1-27N 5E SS-19HS1-DUP-02 SS-19HS1-DUP-03

T10B091-04 T10B091-05 T10B091-06 T10B091-07 T10B091-08

2/8/2010 2/8/2010 2/8/2010 2/8/2010 2/8/2010

1.6 2.9 2.0 2.2 3.0

<0.0050 <0.0050 <0.0050 <0.0050 <0.0052

<0.0050 <0.0050 <0.0050 <0.0050 <0.0052

<0.0050 <0.0050 <0.0050 <0.0050 <0.0052

<0.010 <0.010 <0.010 <0.010 <0.010

<0.0050 <0.0050 <0.0050 <0.0050 <0.0052

<0.015 <0.015 <0.015 <0.015 <0.016

94 89 94 85 88
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